McLean County Jail Needs Assessment

13. Estimated Jail Scenario Costs

Total Project Costs

This chapter provide total project costs for planning purposes. These costs do not include
operational costs for the full 2035 Master Plan; however, since the staffing is dependent of the
beds utilized and not what is constructed, for the purposes of this report staffing, although and
important factor, does not impact the scenario considered. The Dewberry/Goldman team has
also assembled food, health service, and maintenance costs in addition to staffing.

In the previous section (12) we have assumed the following in our project costs:

A March 2016 construction start

$350-$400/sf Jail construction cost range
$175-200/sf Jail shell cost range

A $600,000 site development allowance

A range of renovation allowance of $1.7-$2.7 million

25% Factor above construction costs for furniture, fixed equipment (FF&E) and well as
fees, contingencies and escalation

In an effort to compare true construction costs we have also shown the costs to complete the
2035 Master Plan in each scenario if not done immediately.
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McLean County Jail Needs Assessment

Project Cost Worksheet

Scenario A SenarioB Senario C Senario D Senario E
Construction (200 cells) (150 cells) (100 cells) (100 cells) (354 cells Greenfield)
Site Development Allowance $600,000.00 $600,000.00 $600,000.00 $600,000.00 $3M
I JRenovation Allowance $2,660,000.00 $2,192,500.00 $1,725,000.00 $1,725,000 **
M nRe Mnid oats Laimidng - Tntakee atmic Medical - Laundry - Intake - Medical - Laundry - Intake - Law/Justice
Staff/Program Support Upgrades - |Staff/ Program Support Upgrades ¥/ Tustica- Upgradus Upgrades
Law / Justice Upgrades Law/Justice Upgrades
Il Building Addition min i max min i max min i max min i max
Level 1: 21,320 GSF ! | ! !
21,350 @ $350-400/sf 47,462,000 | $8528,000 | I |
11,920 @ $350-400/sf i $4,172,000 i $4,768,000 $4,172,000 i $4,768,000 $4,172,000 i 54,768,000 354 inmates
9,400 @ $175-200/sf : $1,645,000 | 51,880,000 $1,645000 !  $1,880,000 $1,645,000 ! $1,880,000 450sf/inmatte
Level 2: 37,050 GSF ! ! I ! $350/sf
37,050 @$350-400/sf $12,967,500 i $14,820,000 $12,967,500 i $14,820,000 $12,967,500 i $14,820,000 $12,967,500 i $14,820,000 = $55.8M
Level 3: 26,800 GSF ! : ' ;
36,800 @ $350-400/sf $12,880,000 | $14,720,000 | | |
4,000 @ $350-400/sf | | $1,400,000 1  $1,600,000 $1,400,000 '  $1,600,000
32,800 @ $175-200/sf l l $5,740,000 I $6,560,000 I
20,400 @ $350-400/sf i $7,140,000 | $8,160,000 I i
16,400 @ $175-200/sf i $2,870,000 i $3,280,000 ; ;
v Total Construction i i i i
(62,370 - 95,170 GSF) $36,569,500 | 541,328,000 $31,587,000 | $36,433,000 $28,249,500 §  $31,953,000 $20,784,500 |  $23,668,000 $58.8M
! | ! !
vV Total Project | | | |
Construction x 1.2 $43,785,000 i $49,495,200 $37,784,400 i $43,719,600 $33,779,800 i $38,223,600 $26,891,400 i $30,351,600
(Fees, Contingencies & FF&E) $43.8M 1 $49.5M $37.8M ' S$43.7M $33.8M $38.2M $26.9M ' $30.4M $70.6M
! ! ! !
\l Add. Cost to Complete at a Later Date** 32,800 GSF
New @ $350-400/sf x factor $26,541,760 1 $30,333,440
Complete Shell @ $175-200/sf x factor 25,800 GSF 42,200 GSF 9,400 GSF
$6,635440 | 7,583,360 | $13270,880 !  $15,166,720 $3,803,240 1  $4,346,560
Remodel @5$10/sf or @5100/sf $1,080,860 ** $2,161,720 ** $2,161,720 **
(from remodel worksheet)
Vil |Total to Complete MP. *$43.8M | *$49.5M *$45.6M | *$52.4M *$49.3M | *$55.6M *$59.4M | *$62.9M $70.6M
1 1 1 1
Boiler Chiller - Major System Replacement ' ' ' '
(from worksheet) $3,000,000 $3,000,000 $3,000,000 $3,000,000

**3.5%/yrx1.2x1.15=2.312

* does not include operational costs

We are still completing operational cost study but in discussions with Greg, it will not represent a

significant differentiator between scenarios.

+ Site Acquisition Costs
Use of Existing Building?
Operational Costs?
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McLean County Jail Needs Assessment

Project Cost Detail

Scenario A Senario B Senario C Senario D
Civil Backup (200 cells) (150 cells) (100 cells) (100 cells)
| Demoltion $250,000 $250,000 $250,000 $250,000
1 Utility Relocation / Hookups $50,000 550,000 550,000 550,000
I Site Development $250,000 $250,000 $250,000 $250,000
Drives, Walks, Landscaping, Retention Walls
IV Lighting $50,000 $50,000 $50,000 $50,000
v Total Civil Allowance $600,000 $600,000 $600,000 $600,000
Scenario A Senario B Senario C Senario D
Renovation / Existing Bldg Upgrade (200 cells) (150 cells) (100 cells) (100 cells)
| Level One / Intake Holding $300,000 $300,000] $300,000 $300,000]
2,000 @ 120 = 200,000
10,000 @ 10 = 100,000
Il Level Two (24,000) $1,870,000 51,402,500 $935,000 $935,000]
12,000 @ 120/sf = $1,440000 10,000 @ $120/sf = 1,200,000 6,000 @ $120/sf = $720,000 J6.000 @ $120/sf = $720,000
12,000 @ 10/sf = $120,000 20,250 @ $10/sf = $202,500 21,500 @ $10/sf = $215,000 21,500 @ $10/sf = $215,000
31,000 @ 10/sf = $310,000
I New Pod Roof $230,000 $230,000] $230,000 $230,000]
23,000 GSF @ $10/sf
v New Toilets (Justice Center L - B,2,3,4) $160,000 5160,000] $160,000 $5160,000]
1,600 @ $100/sf
V Justice Center Wall Panels/Pod Glass
Replacement $100,000 $100,000] $100,000 $100,000}
15x30 = 450x2 = 900 @ $20/sf
VI TOTAL RENOVATION 2015 $2,660,000 $2,192,500 $1,725,000 $1,725,000 **
VIl |RENOVATION COMPLETE FOR 2030 ** $1,080,860 ** 52,161,720 ** $2,161,720 **
*Difference x 2.312 Factor
** 56,000-8,000 / cell for security detention device and plumbing replacement
{equates to $300,000 - $400,000)
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McLean County Jail Needs Assessment

Renovation Concepts

Scenario A: $2,660,000 (12,000 gsf)
Scenario B: $2,192,500 (9,000 gsf)
Scenario C/D: $1,725,000 (6,000 gsf)
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McLean County Jail Needs Assessment
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McLean County Jail Needs Assessment

‘In.____ ey

Scenario Cost
Summary

jm Cost 2017; $37.8m - $43
y Totll To Cumplm $45.6m - $52.4m

Projact Cost 2017' $43.8m - $49.5ll'l
' Total To Complete: $43.8m - $49.5m

100 cell éﬁ -- ® 7

ijectﬁcm‘zou $26.9m - $30.4m
‘wrocmm $59.4m - 62.9m

Projact Cost 2017: $33.8m - saum
P Total To Complete: $49.3m - $55.6m
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